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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
September 2, 03 

 
Activity ID: 

 
D2PR 

 
Activity Title: 

 
30% Plan Review 

 
 
Activity Definition:  Plan Review for 30% Design.  

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
D2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
D2SV 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
2. Pred: 

 
  

 
Rel: 

 
  

 
Lag: 

 
  

 
2. Succ: 

  
Rel: 

 
  

 
Lag: 

 
 

 
3. Pred: 

 
  

 
Rel: 

 
  

 
Lag: 

 
  

 
3. Succ: 

 
  

 
Rel: 

 
  

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
  

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag:  

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
7. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
7. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. Review the 30% package.   
 
2. 

 
Prepare discussion items for site visit. 

 
3. Minimum duration of 10-Days for this activity. 
 
4.  
 
5.  
 
6.  
 
7.  
 
8.  

 


